WESTERN WAKE FREEWAY

PROJECT SCHEDULE
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Turnpike Authority

ACTIVITY

Right-of-Way Acquisition

2009

2010

2011

3rd Quarter| 4th Quarter

1st Quarter |2nd Quarter | 3rd Quarter | 4th Quarter

Section C - From End of Existing NC-540 at NC-55 to US-64 Interchange

1st Quarter | 2nd Quarter| 3rd Quarter | 4th Quarter

1st Quarter | 2nd Quarter| 3rd Quarter| 4th Quarter

Clearing & Earthmoving

Bridge Construction

Paving

Right-of-Way Acquisition
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Clearing & Earthmoving

Bridge Construction
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Paving

Open to Traffic
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